

## ECOWAS Procurement Plan for 2026

N	DIRECTORATE	Référence Budgétaire	Description (Value cannot exceed 250 Characters)	Reference No. To be filled by Procurement Unit	Procurement Category To be filled by Procurement Unit	Procurement Method To be filled by Procurement Unit	Plan vs Real EU only Data	Start Date (Must be in YYYY/MM/DD format)	End Date (Must be in YYYY/MM/DD format)
1	<b>Administration and General Services</b>	EE1000105	Renovation of Lagos Official Residence & conversion to a training center for ECOWAS Institutions	PP-WORKS-2025-IN-001	Works	ICB	Plan Actual	2026-01-22	2026-05-22
2		EE1000105	Comprehensive rehabilitation of ECOWAS Commission's Asokoro Headquarters	PP-WORKS-2025-IN-002	Works	ICB	Plan Actual	2026-02-15	2026-06-15
3		11040104	Preventive Service Maintenance for security Equipment installed for ECOWAS Commission	PP-WORKS-2025-IN-003	Works	DC	Plan Actual	2026-02-15	2026-12-31
4			Preventive and routine maintenance activities	PP-WORKS-2025-IN-004	Works	RFQ*	Plan Actual	2026-02-15	2026-12-31
5	<b>CUSTOMS UNION AND TAXATION</b>		REFURBISHMENT CUSTOMS E- HUB DATA CENTER TO ACCOMMODATE CUSTOMS INSTRUMENTS (SIGMAT AND E-CO) AND OTHER INSTRUMENT ( SPS, QUALITY LOGO ETC..) AUTOMATION OF CUSTOMS TOOL-	PP-WORKS-2025-IN-005	Works	RFQ	Plan Actual	2026-01-01	2027-01-31
6	<b>Private Sector</b>	11130202	Rehabilitation/upgrade of the Private Sector an Allocated room into a PODCASToffice/facility	PP-WORKS-2025-IN-006	Works	RFQ	Plan Actual	2026-09-01	2026-10-01
7	Transport	EXT Funds	Works Contract for the construction of Gbapleu JBP -MRU	PP-WORKS-2025-IN-007	Works	ICB	Plan Actual	2026-06-01	2026-09-29
8		EXT Funds	Works Contract for the construction of Prolo JBP -MRU	PP-WORKS-2025-IN-008	Works	ICB	Plan Actual	2026-06-01	2026-09-29
9		EXT Funds	Concession contract for the Abidjan-Lagos Corridor Highway	PP-WORKS-2025-IN-009	Works	ICB	Plan Actual	2026-06-01	2026-09-29
10	<b>Trade</b>		Development of Border Markets	PP-WORKS-2025-IN-010	Works	LCB	Plan Actual	2026-04-01	2026-06-30
11			Establishment and operationalization of Border Information Centers	PP-WORKS-2025-IN-011	Works	RFQ	Plan Actual	2026-04-01	2026-05-01
12	Humanitarian & Social Affairs	C370136	SUPPORT TO DRUG TREATMENT AND REHABILITATION CENTRES IN NIGERIA (NASARAWA AND PLATEAU STATES)	PP-WORKS-2025-IN-012		RLCB	Plan Actual	2026-03-01	2026-05-30
13		11110002	Installation and cabling all the electrical system	PP-WORKS-2025-IN-013	Works	RFQ	Plan Actual	2026-03-02	2026-04-06
14		11110002	Painting of office space and maintenance of sanitary installation	PP-WORKS-2025-IN-014	Works	RFQ	Plan Actual	2026-03-02	2026-04-06
15		11110002	Fire protection system works in EGDC new office	PP-WORKS-2025-IN-015	Works	RFQ	Plan Actual	2026-03-02	2026-04-06

16		11110002	Relocation and installation of Air conditioners in EDGC new office	PP-WORKS-2025-IN-016	Works	RFQ	Plan Actual	2026-03-02	2026-04-06
17	<b>EGDC</b>	11110002	Office layout reconstruction	PP-WORKS-2025-IN-017	Works	RFQ	Plan Actual	2026-03-02	2026-04-06
18		11110002	Lighting works in EGDC new Office	PP-WORKS-2025-IN-018	Works	RFQ	Plan Actual	2026-03-02	2026-04-06
19		11110002	Painting of office space	PP-WORKS-2025-IN-019	Works	RFQ	Plan Actual	2026-03-02	2026-04-06
20		11110002	Relocation and installation of Air conditioners in EDGC new office	PP-WORKS-2025-IN-020	Works	RFQ	Plan Actual	2026-03-02	2026-04-06
21		11110002	Relocation and installation of office and IT equipment in EDGC new office	PP-WORKS-2025-IN-021	Works	RFQ	Plan Actual	2026-03-02	2026-04-06
22		11110002	Plumbing works	PP-WORKS-2025-IN-022	Works	RFQ	Plan Actual	2026-03-02	2026-04-06
23		CA11015-651002	Refurbishment/Renovation of ERCA Headquarters	PP-WORKS-2025-IN-023	Works	RFQ	Plan Actual	2026-02-02	2026-03-04
24		CA11015-651002	Construction of Security Post at ERCA	PP-WORKS-2025-IN-024	Works	RFQ	Plan Actual	2026-02-02	2026-03-04
25	<b>ERCA</b>	CA11015-651002	Installation of CCTV and monitoring system at ERCA	PP-WORKS-2025-IN-025	Works	RFQ	Plan Actual	2026-02-02	2026-03-04
26		CA11015-641100	Improvement in the Intercom System at ERCA	PP-WORKS-2025-IN-026	Works	DP	Plan Actual	2026-03-02	2026-04-01
27		CA11015-651002	Installation of Digital Attendance Register at ERCA	PP-WORKS-2025-IN-027	Works	RFQ	Plan Actual	2026-06-02	2026-07-02
28		653001	Construction of 15 Autonomous Water Stations / TOGO	PP-WORKS-2025-IN-028	Works	RCB	Plan Actual	2026-03-02	2026-06-30
29		653001	Construction of 15 Standalone Water Stations / GHANA	PP-WORKS-2025-IN-029	Works	RCB	Plan Actual	2026-03-02	2026-06-30
30	<b>WRMC</b>	653001	Construction of 15 Autonomous Water Stations / CAPE VERDE	PP-WORKS-2025-IN-030	Works	RCB	Plan Actual	2026-03-02	2026-06-30
31		653001	Construction of 15 Autonomous Water Stations / GAMBIA	PP-WORKS-2025-IN-031	Works	RCB	Plan Actual	2026-03-02	2026-06-30
32		653001	Construction of 15 Autonomous Water Stations / BENIN (Study and works)	PP-WORKS-2025-IN-032	Works	RCB	Plan Actual	2026-03-02	2026-06-30
33		653001	Construction of 15 Autonomous Water Stations / SENEGAL (Study and works)	PP-WORKS-2025-IN-033	Works	RCB	Plan Actual	2026-03-02	2026-06-30
					<b>TOTAL WORKS</b>				