

Procurement Plan for 2025 news activities GOODS January 29, 2025

N	DIRECTORATE	Description (Value cannot exceed 250 Characters)	Reference No. (Value cannot exceed 40 Characters)	Procurement Category	Procurement Method	Estimated Amount (UA) (Must be greater than zero, and a positive number; no points or commas)	Estimated Amount (USD) (Must be greater than zero, and a positive number; no points or commas)	Planned Start Date (Must be in YYYY/MM/DD format)	Planned End Date (Must be in YYYY/MM/DD format)
1	PROALAB-WAHO	Acquisition of solar equipment for Burkina	N° ICB/ PROALAB-WAHO/2024/01	Goods	ICB	909 354	1 191 149	Ongoing	10/07/2025
2	PROALAB-WAHO	Acquisition of laboratory waste banalization machines for the nine PROALAB countries	N° ICB/ PROALAB-WAHO/2025/02	Goods	ICB	263 687	345 399	15/10/2025	13/04/2026
3	PROALAB-WAHO	Acquisition of laboratory equipment and reagents and consumables for national and regional reference laboratories in five ECOWAS countries phase 2	N°ICB/PROALAB-WAHO/2024/03	Goods	ICB	4 410 528	5 777 284	Ongoing	10/09/2025
4	BAD-COVID-19-WAHO	Acquisition of rolling stock for health facilities and entry points in Mali	N°ICB// BAD-COVID-19-WAHO/2023/04	Goods	ICB	1 086 852	1 423 651	Ongoing	10/04/2025
5	BAD-COVID-19-WAHO	Acquisition of two (02) vehicle for WAHO	N°RFQ/ BAD-COVID-19-WAHO/2025/05	Goods	RFQ	40 000	52 395	31/03/2025	29/06/2025
6	BAD-COVID-19-WAHO	Acquisition of rolling stock for health facilities and Gambian entry points	N°DC/ BAD-COVID-19-WAHO/2025/06	Goods	ICB	659 437	863 787	28/02/25	28/06/2025
7	BAD-COVID-19-WAHO	Contract with a transport company to transport materials and equipment to Benin, Togo and Nigeria as part of the AfDB-COVID-19 project.	N°RTL/ BAD-COVID-19-WAHO/2023/20-a	Goods	RTL	200 000	261 977	Ongoing	30/04/2025
8	IN LEAD-USAID-WAHO	Acquisition de matériels informatiques et accessoires au profit de l'UGP de du projet IN LEAD-USAID	N°RFQ/IN LEAD-USAID-WAHO/2025/08	Goods	RFQ	200 000	261 977	28/03/25	27/05/2025
9	IN LEAD-USAID-WAHO	Acquisition de matériels de communication et de reportage au profit de l'UGP de du projet IN LEAD-USAID	N°RFQ/IN LEAD-USAID-WAHO/2025/09	Goods	RFQ	200 000	261 977	28/03/25	27/05/2025
10	IN LEAD-USAID-WAHO	Acquisition de fourniture et consommables de bureau au profit de l'UGP de du projet IN LEAD-USAID	N°RFQ/IN LEAD-USAID-WAHO/2025/10	Goods	RFQ	100 000	130 989	28/03/25	27/05/2025
11	ADMI-WAHO	Contract with travel agencies for WAHO staff travel	N°ICB/ ADMI-WAHO/2023/12	Goods	ICB (Framework)	1 439 863	1 886 055	Ongoing	28/02/2025
12	ADMI-WAHO	Acquisition of telemedicine devices for the ECOWAS countries	N°ICB/ ADMI-WAHO/2023/13	Goods	ICB	987 596	1 293 637	Ongoing	28/05/2025
13	ADMI-WAHO	Office Furniture (REPLACEMENT OF CHAIRS AND TABLES)	N°DC/ ADMI-WAHO/2025/13	Goods	DC	67 965	89 026	28/06/2025	27/08/2025
14	PRSR-WAHO	Acquisition of office furniture for PRSR staff	N°DC/ PRSR-WAHO/2025/14	Goods	DC	8 000	10 479	15/04/2025	14/07/2025

15	PRSR-WAHO	Purchase, installation and commissioning of IT equipment for the PRSR project	N°RFQ/ PRSR-WAHO/2025/15	Goods	RFQ	3 000	3 930	15/04/2025	14/07/2025
16	A2DSRH-WAHO	Purchases of Laptops for the three (3) consultants of the new “A2DSRH” project	N°RFQ/ A2DSRH-WAHO/2025/16	Goods	RFQ	7 308	9 573	15/03/2025	14/05/2025
17	A2DSRH-WAHO	Office purchases for the three (3) consultants of the new “A2DSRH” project	N°RFQ/ A2DSRH-WAHO/2025/17	Goods	RFQ	3 654	4 786	15/03/2025	14/05/2025
		TOTAL				10 587 243	13 868 070		

PROCUREMENT METHOD

- LCB: Local Competitive Bidding (2 months)
- RCB: Regional Competitive Bidding (3 months)
- IRCB: International Restrictive Competitive Bidding (2 months)
- ICB: International Competitive Bidding (3 months)
- RFQ: Request For Quotation (1 month)
- DC: Direct Contracting (1 month)
- DP: Direct Purchase (1 month)
- RT: Restrictive Competitive Bidding (2 months)