

Procurement Plan for 2025 news activities WORKS January 29, 2025

N	DIRECTORATE	Description (Value cannot exceed 250 Characters)	Reference No. (Value cannot exceed 40 Characters)	Procurement Category	Procurement Method	Estimated Amount ( UA) (Must be greater than zero, and a positive number; no points or commas)	Estimated Amount ( USD) (Must be greater than zero, and a positive number; no points or commas)	Planned Start Date (Must be in YYYY/MM/DD format)	Planned End Date (Must be in YYYY/MM/DD format)
1	PROALAB-WAHO	Recruitment of construction companies for the rehabilitation of the two laboratories identified (Centre Muraz and CHU Charles De Gaules) in Burkina Faso	N° RT/ PROALAB-WAHO/2025/01	Works	RT	226 398	296 555	20/05/2025	19/07/2025
2	PROALAB-WAHO	Recruitment of construction companies for the rehabilitation of three identified laboratories (CERMES, LABOCEL, HNN) in Niger	N° RT/ PROALAB-WAHO/2025/02	Works	RT	339 597	444 832	20/05/2025	19/07/2025
3	PROALAB-WAHO	Recruitment of construction companies for the rehabilitation of an identified laboratory in Nigeria (LUTH)	N° RT/ PROALAB-WAHO/2025/03	Works	RT	113 199	148 277	20/05/2025	19/07/2025
		TOTAL				679 193	889 665		

PROCUREMENT METHOD

- RFQ: Request for Quotation (1 month)
- LCB: LOCAL Competitive Bidding (2 months)
- ICB: International Competitive Bidding (2.5 months)
- RT: Restrictive Tender (2 months)