

ECOWAS Procurement Plan for 2026

N	DIRECTORATE	Référence Budgetaire	Description (Value cannot exceed 250 Characters)	Reference No. <small>To be filled by Procurement Unit</small>	Procurement Category <small>To be filled by Procurement Unit</small>	Procurement Method <small>To be filled by Procurement Unit</small>	Plan vs Real <small>Fill only Plan</small>	Planned Start Date (Must be in YYYYMMDD format)	Planned End Date (Must be in YYYYMMDD format)
1		11040101	Engagement of short term Consultant to develop technical specifications for essential outsourced services (provision of cleaning, security, gardening and canteen)/catering services for the New HQ	PP-CS-2025-IN-001	CS	STC	Plan Actual	2026-01-15	2026-02-14
2		EE100039	Engagement of short term Consultant to develop technical specifications/TOR for the furnishing of Canteen, Auditorium & Accomm. For ELD Lungi, SL	PP-CS-2025-IN-002	CS	STC	Plan Actual	2026-02-15	2026-03-17
3		EE000105	Engagement of short term consultant for the valuation of the New HQ	PP-CS-2025-IN-003	CS	STC	Plan Actual	2026-03-15	2026-04-14
4		EE100039	Engagement of short term consultant for the valuation of the newly constructed ELD in Lungi, SL	PP-CS-2025-IN-004	CS	STC	Plan Actual	2026-03-15	2026-04-14
5	Administration and General Services		Engagement of Consultants for various procurement & Admin assignments	PP-CS-2025-IN-005	CS	ICS	Plan Actual	2026-02-15	2026-04-26
6			Engagement Resource Persons for Admin and procurement meetings	PP-CS-2025-IN-006	CS	STC	Plan Actual	2026-02-15	2026-03-17
7		1140101/C340501	Training and certification of ECOWAS Procurement Officers by the Chartered Institute of Procurement & Supply (CIPS)	PP-CS-2025-IN-007	CS	DC	Plan Actual	2026-02-15	2026-04-01
8		1140101/C340501	Selection of Procurement firm to conduct end-to-end process for the prequalification of vendors and creation of new vendor database for ECOWAS Commission	PP-CS-2025-IN-008	CS	CQS	Plan Actual	2026-02-15	2026-05-16
9		EE000105	Engagement of Consultant for the Comprehensive rehabilitation of ECOWAS Commission's Asokoro Headquarters	PP-CS-2025-IN-009	CS	ICS	Plan Actual	2026-02-15	2026-04-26
10		EE100046	Addendum to quality assurance contract for the supervision of New HQ	PP-CS-2025-IN-010	CS	DC	Plan Actual	2026-02-15	2026-04-01
11		11040105	Engagement of Resource person for to assist with the Admin with inventory and relocation of assets	PP-CS-2025-IN-011	CS	STC	Plan Actual	2026-02-15	2026-03-17
12			Selection of a firm to Elaborate the 2026 Regional Human Capital Development Report (HCD Index and Gender Index)	PP-CS-2025-IN-012	CS	QCBS	Plan Actual	2026-04-15	2026-05-15
13			Selection of a communications/ICT firm to create and maintain digital platforms, produce media content and create program toolkits for the implementation of the HCD Strategy	PP-CS-2025-IN-013	CS	QCBS	Plan Actual	2026-04-15	2026-05-15
14	OFFICE OF THE VICE PRESIDENT		Selection of individual consultants for training and capacity building for member state HCD focal points and HCD stakeholders	PP-CS-2025-IN-014	CS	STC	Plan Actual	2026-04-15	2026-05-15

15			Recruitment of one (1) management firm (Incubator/fund manager in-country) to manage grants for youth and women entrepreneurs under the ECOWAS Unlocking West African Human Potential (UWAHP) project (HCD Catalytic Investment Fund)	PP-CS-2025-IN-015	CS	CQS	Plan Actual	2026-04-15	2026-05-15
16		C350284	Recruitment of consultant for the Development of Regional Carbon Market establishment instruments	PP-CS-2025-IN-016	CS	STC	Plan Actual	2026-02-01	2026-08-31
17		C350282	Recruitment of 3 short term consultants for development of sectorial directives of the regulation on Environment and Social Assessment	PP-CS-2025-IN-017	CS	STC*	Plan Actual	2026-02-01	2026-03-31
18		C350243	Recruitment of a consultant for the Identification and development of regional environment projects	PP-CS-2025-IN-018	CS	ICS	Plan Actual	2026-03-01	2026-08-31
19		C350278	Recruit 3 national resource persons to support 3 countries for the development of instruments within the implementation of the NDCs	PP-CS-2025-IN-019	CS	STC	Plan Actual	2026-02-01	2026-04-30
20		C350275	Recruit a resource personne for biosafety	PP-CS-2025-IN-020	CS	STC	Plan Actual	2026-01-01	2026-04-31
21		C350275	Recruit a resource person for the review and validation of the revised Forest Convergence Plan	PP-CS-2025-IN-021	CS	STC	Plan Actual	2026-03-01	2026-04-30
22	Environmental and Natural Resources	C350209	Recruit a consultant on pollution monitoring and management	PP-CS-2025-IN-022	CS	ICS	Plan Actual	2026-01-01	2026-05-31
23		C350209	Recruit a consultant for baseline study of End of life vehicles	PP-CS-2025-IN-023	CS	STC	Plan Actual	2026-01-01	2026-03-31
24	Fouta Djallon Programm	C350234	Recruitment of a Consultant for the design of a Geoportal for monitoring and observation of the Fouta Djallon Massif	PP-CS-2025-IN-024	CS	ICS	Plan Actual	2026-01-05	2026-03-01
25		C350234	Recruitment of a local consultant for the development of project request on green funds, climate funds and other innovative funds	PP-CS-2025-IN-025	CS	STC	Plan Actual	2026-01-05	2026-03-01
26		C350234	Recruitment of trainer and interpreter for virtual capacity-building workshop for focal points on field data collection and processing (Kobo Toolbox)	PP-CS-2025-IN-026	CS	STC	Plan Actual	2026-02-01	2026-05-01
27		C350234	Recruitment of an Individual Consultant for the support service for the development of a project for the restoration of the Fouta Djallon Massif to be submitted to the GEF	PP-CS-2025-IN-027	CS	ICS	Plan Actual	2026-03-01	2026-04-30
28		C350234	Recruitment of an Individual Consultant for the Development of the Geoportal of the Fouta Djallon Massif Observatory	PP-CS-2025-IN-028	CS	ICS	Plan Actual	2026-03-01	2026-06-30
29		SP_ENVIRONMENT	Acquisition of plants and land degradation restoration operations (grant) in one country	PP-CS-2025-IN-029	CS	ICS	Plan Actual	46.054	46.203
30		SP_ENVIRONMENT	Acquisition of 40 tricycles for two municipalities (grants)	PP-CS-2025-IN-030	CS	ICS	Plan Actual	46.054	46.203
31			Development of HR Strategic Plan aligned with the new Staff Regulations	PP-CS-2025-IN-031	CS	ICS	Plan Actual	2026-01-01	2026-12-31
32			(i) Engagement of consulting firm to Review of ECOWAS Salary Scale, emoluments and other benefits and (ii) Development of ECOWAS Institutions Youth Employment, Gender and Representation.	PP-CS-2025-IN-032	CS	CQS	Plan Actual	2026-01-01	2026-12-31
33			Sourcing (Advertisement) and online webinars to increase visibility and ECOWAS Commission branding (LinkedIn)	PP-CS-2025-IN-033	CS	CQS	Plan Actual	2026-01-01	2026-12-31
34			Recruitment Consultants for applications screening	PP-CS-2025-IN-034	CS	DC	Plan Actual	2026-01-01	2026-12-31

35			Provide Language Training for Professional and General Services Staff (Integration Activity)	PP-CS-2025-IN-035	CS	CQS	Plan Actual	2026-02-01	2026-04-01
36			Coordinate and Provide Training in the Safe use of AI for optimal work performance (Virtual/In-house Training)	PP-CS-2025-IN-036	CS	STC	Plan Actual	2026-02-01	2026-04-01
37	Human Resources		All need based activities for virtual programs will be coiled from Staff Performance Appraisals	PP-CS-2025-IN-037	CS	CQS	Plan Actual	2026-02-01	2026-04-01
38			Provide joint training for Professional Staff in operational planning (MTEF development) (MTEF Out-of-Station Training)	PP-CS-2025-IN-038	CS	STC	Plan Actual	2026-02-01	2026-04-01
39			Coordinate the provision of other need based Technical Training for ECOWAS Professional and General Services Staff (Out-of-Station Training)	PP-CS-2025-IN-039	CS	QCBS	Plan Actual	2026-02-01	2026-04-01
40			Undertake Specialized Training for HR Managers	PP-CS-2025-IN-040	CS	CQS	Plan Actual	2026-02-01	2026-04-01
41			Identify staff within 3 years of retirement, outsource the provision of skills and undertake training in investments and financial management	PP-CS-2025-IN-041	CS	CQS	Plan Actual	2026-02-01	2026-04-01
42			Maintenance of Laissez-Passer machine and software	PP-CS-2025-IN-042	CS	RFQ	Plan Actual	2026-02-01	2026-04-01
43			To put in place a psychological counselling mechanism to help staff cope with work related and personal issues	PP-CS-2025-IN-043	CS	ICS	Plan Actual	2026-02-01	2026-04-01
44			Enhance ECOWAS' Online Presence/ Recruitment of a Consultant to revitalise, reorganise and secure the ECOWAS website and social media platforms	PP-CS-2025-IN-044	CS	STC	Plan Actual	2026-01-15	2026-06-30
45			Recruitment of a consultant for the design, hosting and implementation of an intranet, followed by its deployment and training in its use.	PP-CS-2025-IN-045	CS	CQS	Plan Actual	2026-01-15	2026-09-30
46			Recruitment of a consultant to harmonise ECOWAS documents/archives and to train and support, for a period of 9 months, the staff of the Documentation Centre at the Commission's new headquarters.	PP-CS-2025-IN-046	CS	STC	Plan Actual	2026-01-15	2026-09-30
47	COMMUNICATION		Recruitment of a consultant for the hosting (5 years) and development of a computer application facilitating access to Ecowas documents and archives via the ECOWAS website.	PP-CS-2025-IN-047	CS	STC	Plan Actual	2026-01-15	2026-09-30
48			Recruitment of a consultant to train audiovisual technicians in the use of new equipment, editing and live streaming, and to provide support for a period of 9 month for installation in the new headquarters of the ECOWAS Commission.	PP-CS-2025-IN-048	CS	STC	Plan Actual	2026-01-15	2026-09-30
49			Recruitment of a senior consultant to train ECOWAS Radio staff (journalists and technicians) to improve and diversify radio content and to support staff for 9 months during the installation of new equipment	PP-CS-2025-IN-049	CS	STC	Plan Actual	2026-02-01	2026-09-30

50			AUTOMATION OF CUSTOMS TOOL- CUSTOMS E- HUB DATA CENTER TO ACCOMMODATE CUSTOMS INSTRUMENTS -CONSULTANT RECRUITMENT	PP-CS-2025-IN-050	CS	STC	Plan	2026-03-01	2026-03-31	
51			IMPLEMENTATION OF COMMUNITY TRANSIT AND SIGMAT SYSTEM-CONSULTANT FIRM	PP-CS-2025-IN-051	CS	CQS	Actual			
52	CUSTOMS UNION AND TAXATION		AUTOMATION OF ECOWAS CUSTOMS PROCEDURES- CONSULTANT E-CO	PP-CS-2025-IN-052	CS	STC	Plan	2026-05-01	2026-05-31	
53			FISCAL TRANSITION AND ADOPTION OF VARIOUS TAX DIRECTIVES AND SUPPLEMENTARY ACTS	PP-CS-2025-IN-053	CS	STC	Actual			
54			ANNUAL INTERNATIONAL TAX SEMINAR TO DISCUSS THE IMPLEMENTATION OF REGIONAL INTERNATIONAL TAX RULES AS WELL AS OTHER INTERNATIONAL TAX COOPERATION ISSUES	PP-CS-2025-IN-054	CS	STC	Plan	2026-04-01	2026-05-01	
55		World Bank Funding		Selection of a Firm for development of ECOWAS cyber security strategy for 2026 – 2029	PP-CS-2025-IN-055	CS	CQ	Plan	2026-03-03	2026-07-11
56		World Bank Funding		Selection of an individual consultant to support the elaboration and implementation of national e-commerce strategies in all Member States, considering Regional harmonization actions	PP-CS-2025-IN-056	CS	ICS	Actual		
57	World Bank Funding		Selection of an individual consultant to monitor and share information and outcomes, on-going e-commerce related actions, strategies, programmes, and initiatives by the ECOWAS Commission/ Member States/ Technical Partners	PP-CS-2025-IN-057	CS	ICS	Plan	2026-02-23	2026-07-03	
58	Digital Economy and Post/WARDIP Project	World Bank Funding	Selection of an individual Consultant to develop guidelines on the promotion of e-commerce	PP-CS-2025-IN-058	CS	ICS	Plan	2026-04-06	2026-08-14	
59		World Bank Funding	Selection of a Firm to develop Frameworks for different lined up activities	PP-CS-2025-IN-059	CS	DC*	Actual			
60		World Bank Funding	Recruitment of an External Audit Firm for WAMA	PP-CS-2025-IN-060	CS	LCS	Plan	2026-05-20	2026-12-01	
61		World Bank Funding	Selection of an individual consultant to provide TA to support the harmonization of existing payment system infrastructures across ECOWAS	PP-CS-2025-IN-061	CS	DC*	Plan	2026-06-24	2026-09-27	
62			Selection of a firm to develop a documentary on digital economy programmes, projects and activities	PP-CS-2025-IN-062	CS	LCS	Plan	2026-02-25	2026-09-08	
63	631300, 623002, 623001		CONSULTANCY AND INTERPRETATION : Technical Coordination activities for Directors of NCCRMs.	PP-CS-2025-IN-063	CS	STC	Plan	2026-02-23	2026-03-25	
64	631300, 623002, 623001		CONSULTANCY AND INTERPRETATION : ECOWARN Annual Field Monitors Capacity building	PP-CS-2025-IN-064	CS	STC	Plan	2026-04-15	2026-05-15	
65	631300, 623002, 623001		CONSULTANCY AND INTERPRETATION : 5 Thematic workshops	PP-CS-2025-IN-065	CS	STC	Plan	2026-04-15	2026-05-15	
66	631300, 623002,		CONSULTANCY AND INTERPRETATION :EHSI Validation and	PP-CS-2025-IN-066	CS	STC	Plan	2026-04-15	2026-05-15	

67	623001	Dissemination	PP-CS-2025-IN-067	CS	STC	Actual	2026-06-15	2026-07-15
	623002	CONSULTANCY AND INTERPRETATION : Establish the regional geospatial data infrastructure	PP-CS-2025-IN-067	CS	STC	Plan	2026-06-15	2026-07-15
68	623001	CONSULTANCY AND INTERPRETATION : Early Warning-Response Support and JARP	PP-CS-2025-IN-068	CS	STC	Actual	2026-06-15	2026-07-15
	623002	Media CONSULTANCY : Early Warning knowledge management, publications, dissemination and visibility	PP-CS-2025-IN-069	CS	STC	Plan	2026-04-15	2026-05-15
69	623001	CONSULTANCY for the migration of historical data onto the new platform for long-term trends and real-time analysis.	PP-CS-2025-IN-070	CS	STC	Actual	2026-03-12	2026-04-11
70	AFDB	CONSULTANCY to develop a Mobile version of the ECOWARN platform.	PP-CS-2025-IN-071	CS	STC	Plan	2026-03-12	2026-04-11
71	AFDB	CONSULTANCY to develop an ECOWARN response tracking platform.	PP-CS-2025-IN-072	CS	STC	Actual	2026-03-02	2026-04-01
72	AFDB	CONSULTANCY to support EWD in dispensing thematic trainings for staff (Crime, Environment, Security, Governance, and Health).	PP-CS-2025-IN-073	CS	STC	Plan	2026-04-02	2026-05-02
73	AFDB	CONSULTANCY for Computer programming, Infographic Design, and Graphic representation of information for EWD.	PP-CS-2025-IN-074	CS	STC	Plan	2026-07-02	2026-08-01
74	AFDB	Recruitment of an individual consultant to develop Standard Operating Procedures for EWER.	PP-CS-2025-IN-075	CS	LCS	Plan	2026-04-02	2026-06-11
75	AFDB	Consultancy And Interpretation :Peer-To-Peer Newrm Technical Workshop (GH & CIV)	PP-CS-2025-IN-076	CS	STC	Plan	2026-06-02	2026-07-02
76	AFDB	Consultancy And Interpretation : NCCRM) Mano River Conflict Systems Development	PP-CS-2025-IN-077	CS	STC	Actual	2026-06-02	2026-07-02
77	AFDB	Selection of Consultant (Firm) to develop the ECOWAS Education policy and Action Plan in line with the ECOWAS vision 2050	PP-CS-2025-IN-078	CS	CQS	Plan	2026-06-02	2026-08-11
78	AFDB	Selection of Consultant (Firm) TO DEFINE THE ARCHITECTURE OF THE ECOWAS EARTH OBSERVATION SATELLITE (ECOSAT 1)	PP-CS-2025-IN-079	CS	DC	Plan	2026-01-05	2026-02-19
79	AFDB	Recruitment of an Individual Consultant to design a National Computerized Energy Information System and provide end-users training in the Gambia and Guinea	PP-CS-2025-IN-080	CS	DC	Actual	2026-02-28	2026-04-29
80	AFDB	Recruitment of a Firm to conduct the study to assess tax and duties exemptions applied to Cooking Fuel LPG and Associated Cylinders Accessories in ECOWAS Member States and propose a Draft Harmonized Regional Directive	PP-CS-2025-IN-081	CS	CQS	Plan	2026-02-28	2026-05-19
81	AFDB	Recruitment of an Individual Consultant to develop National LPG Policy for Guinea Bissau	PP-CS-2025-IN-082	CS	ICS	Actual	2026-03-15	2026-05-24
82	AFDB	Recruitment of an Individual Consultant to develop National LPG Policy for Guinea	PP-CS-2025-IN-083	CS	ICS	Plan	2026-03-15	2026-05-24
83	AFDB	Implementation of conversion from SAP ECC to S4/HANA	PP-CS-2025-IN-084	CS	QCBS	Plan	2026-02-09	2026-06-30
84	EEI00055	Engagement/Recruitment of an Audit Firm for External Audit of the ECOWAS Staff Joint Pension Fund (ESJPF)	PP-CS-2025-IN-085	CS	CQS	Actual	2026-02-09	2026-04-30
85	C340317	Engagement/Recruitment of an Audit Firm for External Audit of the ECOWAS Staff Joint Pension Fund (ESJPF)	PP-CS-2025-IN-085	CS	CQS	Plan	2026-02-09	2026-04-30

86	and grants	C340317	Engagement/Recruitment of a Consultant for review of ESJPF Governing Rules and Investment Policy.	PP-CS-2025-IN-086	CS	CQS	Plan Actual	2026-02-15	2026-06-30
87		C340306	Implementation Fees for SAP SuccessFactors Performance & Goals	PP-CS-2025-IN-087	CS	QCBS	Plan Actual	2026-02-09	2026-06-30
88		C420233	Selection of 4 Ressource persons to support the implementation of the 2026 ECOWAS Standards harmonization Workplan (January to Dec 2026)	PP-CS-2025-IN-088	CS	STC	Plan Actual	2026-02-01	2026-03-03
89	INDUSTRY	C420239	Recruitment of a Regional Metrology expert to develop Regional Calibration and Verification Guides for member States	PP-CS-2025-IN-089	CS	STC	Plan Actual	2026-03-01	2026-06-30
90		C420222	Selection of 3 Ressource persons to provide translation services for key quality and industrial documents into French, English and Portuguese (January to Dec 2026)	PP-CS-2025-IN-090	CS	STC	Plan Actual	2026-05-01	2026-12-22
91		C420222	Recruitment of a Designer to provide design services for regional promotional materials to be shared among Member States	PP-CS-2025-IN-091	CS	STC	Plan Actual	2026-06-01	2026-12-22
92	Private Sector	11130202	Engagement of Individual Consultant for the facilitation and finalise the Regulation/Framework for the establishment of the Regional -Special Economic Zones (R-SEZ)	PP-CS-2025-IN-092	CS	ICS	Plan Actual	2026-04-01	2026-06-10
93		11130203	Engagement of two (2) Individual Consultants for the facilitation of the Business linkages and the South-South Cooperation programme	PP-CS-2025-IN-093	CS	STC	Plan Actual	2026-06-01	2026-07-01
94		11130202	Engagement of the Secretary General and support staff of the ECOWAS Business Council (EBC)	PP-CS-2025-IN-094	CS	STC	Plan Actual	2026-06-01	2026-07-01
95		11130209	Engagement of an Individual Consultant to map the major Tourism events organisers (carnivals, Awards sporting competitions, Arts and	PP-CS-2025-IN-095	CS	STC	Plan Actual	2026-06-01	2026-07-01
96		11130202	Engagement of an Individual Consultants for the facilitation of the Operating Granting award programme to four (4) Identified Member states	PP-CS-2025-IN-096	CS	STC	Plan Actual	2026-06-01	2026-07-01
97			Mid-Term Impact Assessment Study for Seme-Krake and Noepe-Akanu JBPs	PP-CS-2025-IN-097	CS	ICS	Plan Actual	2026-02-01	2026-04-12
98	2026 Special Budget		Recruitment for Resident Engineer for the daily supervision of Works for Jendema Bo JBP	PP-CS-2025-IN-098	CS	ICS	Plan Actual	2026-01-01	2026-03-12
99			Port Connectivity and Performance Framework for maritime trade connectivity to major industrial zones and hinterlands from Ports along the Abidjan- Lagos Corridor-	PP-CS-2025-IN-099	CS	ICS	Plan Actual	2026-05-01	2026-07-10
100		EXT Funds	Transaction Advisory services of the Praia - Dakar Maritime link	PP-CS-2025-IN-100	CS	QCBS	Plan Actual	2026-04-01	2026-08-09
101	EXT Funds	EXT Funds	Technical Assistance for Transaction Advisory services of the Praia - Dakar Maritime link	PP-CS-2025-IN-101	CS	ICS	Plan Actual	2026-04-01	2026-06-10
102		EXT Funds	Consultancy services for Trade and Transport Facilitation study for the Dakar-Abidjan Corridor-Highway	PP-CS-2025-IN-102	CS	QCBS	Plan Actual	2026-02-20	2026-06-30
103		EXT Funds	Consultancy Services for Feasibility , Preliminary Design and financing studies for the Dakar-Abidjan Corridor Highway	PP-CS-2025-IN-103	CS	QCBS	Plan Actual	2026-02-20	2026-06-30
104			Engagement of Resource Persons for validation report for Feasibility &	PP-CS-2025-IN-104	CS	STC	Plan	2026-03-20	2026-04-19

105	2026 Special Budget	Preliminary Design Study for the Dakar-Abidjan Corridor Highway	PP-CS-2025-IN-105	CS	QCBS	Actual	2026-01-01	2026-05-01
106	2026 Special Budget	Engagement of Resource Persons for validation interim report for Feasibility & Financing Studies for the Banjul-Barra Bridge Project (Missing Link on the Dakar-Abidjan Corridor)	PP-CS-2025-IN-106	CS	STC	Plan	2026-04-01	2026-05-01
107		Engagement of Resource Persons for Consultation meeting for the implementation of the Dakar-Lagos Railway Project	PP-CS-2025-IN-107	CS	STC	Actual	2026-04-01	2026-05-01
108		Engagement of Resource Persons for Validation Workshops for the Final Report on the Study for the Development of the ECOWAS Highway Design Code	PP-CS-2025-IN-108	CS	STC	Plan	2026-04-01	2026-05-01
109	EXT Funds	Recruitment of 5no. Short Term Experts to assist the implementation of Action Plan of Road Safety	PP-CS-2025-IN-109	CS	STC	Plan	2026-03-01	2026-03-31
110	EXT Funds	Recruitment of 5no. short term experts to assist the implementation of Action Plan of Axe Load Control	PP-CS-2025-IN-110	CS	STC	Actual	2026-03-01	2026-03-31
111	2026 Special Budget	Consultancy services for the customisation, implementation and capacity-building of the ECOWAS corridor road information system (ECCRIS)	PP-CS-2025-IN-111	CS	QCBS	Plan	2026-03-01	2026-06-29
112	2025 Special Budget	Technical assistance for the customisation, implementation and capacity-building of the ECOWAS corridor road information system (ECCRIS)	PP-CS-2025-IN-112	CS	ICS	Plan	2026-03-01	2026-05-10
113		Engagement of Resource Persons for Regional validation workshop for Harmonized Regulations on Electric Vehicles	PP-CS-2025-IN-113	CS	STC	Plan	2026-05-01	2026-05-31
114		Engagement of Resource Persons for Workshop to prepare of harmonized regulations for Haulage Transport Market Entry and an Action Plan (Guidelines)	PP-CS-2025-IN-114	CS	STC	Plan	2026-05-01	2026-05-31
115	2026 Special Budget	Consultancy services for regional Maritime Cabotage Regulations in West Africa	PP-CS-2025-IN-115	CS	QCBS	Plan	2026-04-01	2026-07-30
116		Engagement of Resource Persons for Regional Consultation on Strengthening Maritime Cabotage Regulations in West Africa	PP-CS-2025-IN-116	CS	STC	Plan	2026-06-01	2026-07-01
117		Recruitment Technical assistance for Capacity support to Transport Directorate in infrastructure project execution and management including innovative project financing	PP-CS-2025-IN-117	CS	ICS	Plan	2026-05-01	2026-07-10
118		Recruitment of two young professionals as interns to provide capacity-building support to the Transport Directorate in the implementation of infrastructure projects.	PP-CS-2025-IN-118	CS	ICS	Plan	2026-04-01	2026-06-10
119		Engagement of Resource Persons for Transport Directorate Coordination meeting to review project implementation, ensure coordination and fast-track delivery	PP-CS-2025-IN-119	CS	STC	Plan	2026-03-01	2026-03-31
120		Recruitment of firm for the Preparation of The ECOWAS Five-Year Transport Sector Strategic Plan	PP-CS-2025-IN-120	CS	LCS	Plan	2026-02-01	2026-05-01
121	2026 Soecial Budget	Recruitment an Coordinator for the Air Transport Economic Oversight Committee of the SA/SA.2/12/24 on Aviation Charges, Taxes, and Fees	PP-CS-2025-IN-121	CS	ICS	Plan	2026-01-15	2026-03-26

Directorate of transport

122	2026 Special Budget	in ECOWAS Member States	PP-CS-2025-IN-122	CS	ICS	Actual	2026-02-15	2026-04-26
		Recruitment an Technical Assistant for the Air Transport Economic Oversight Committee of the SA/SA.2/12/24 on Aviation Charges, Taxes, and Fees in ECOWAS Member States				Plan		
						Actual		
123		Engagement of 2no. Ressource persons for the Ministerial & Experts meeting for the Implementation of the Harmonised Policy on aviation charges, fees and taxes in the ECOWAS region	PP-CS-2025-IN-123	CS	STC	Plan	2026-05-01	2026-05-31
						Actual		
124		Engagement of 2no. Ressource persons for Regional Workshop on Consumer protection and Dispute Resolution in Air Transport industry	PP-CS-2025-IN-124	CS	STC	Plan	2026-03-01	2026-03-31
						Actual		
125	EXT Funds	Recruitment of an air transport expert to assist the Directorate of Transport	PP-CS-2025-IN-125	CS	ICS	Plan	2025-03-31	2025-06-09
						Actual		
126	EXT Funds	Consultancy Services for preparing Financing & Implementation Strategy for Regional Aircraft Maintenance, Repairs and Overhaul (MRO) Center	PP-CS-2025-IN-126	CS	QCBS	Plan	2026-06-01	2026-09-29
						Actual		
127	2026 Special Budget	Recruitment of 2no. Experts on Air Transport for the coordination unit responsible for coordinating the activities of the pool of Aviation Security Regional Pool (AVSEC)	PP-CS-2025-IN-127	CS	ICS	Plan	2025-05-31	2025-08-09
						Actual		
128		Engagement of 3no. Ressource persons for Technical Brainstorming Session of the Maritime Expert Working Group for the next steps establishment and launching of the container liner services for the Praia-Dakar Maritime Link Project	PP-CS-2025-IN-128	CS	STC	Plan	2026-04-01	2026-05-01
						Actual		
129	EXT Funds	Recruitment ALCOMA' STAFF for Abidjan -Lagos Corridor: CEO/Directors/Secretary Board/Office Assistant	PP-CS-2025-IN-129	CS	ICS	Plan	2026-05-01	2026-08-29
						Actual		
130		Selection of Individual Consultant to Develop Guidelines on Harmonization of Legislations on C T	PP-CS-2025-IN-130	CS	ICS	Plan	2026-03-01	2026-05-10
						Actual		
131	Peacekeeping Regional Security	Consultancy for the development of a Regional Policy for Protection of Civilians in the ECOWAS Region and POC Training Curriculum	PP-CS-2025-IN-131	CS	ICS	Plan	2026-04-01	2026-06-10
						Actual		
132		Consultancy on the Development of Monitoring and Evaluation Framework in ECOWAS PSOs	PP-CS-2025-IN-132	CS	ICS	Plan	2026-05-01	2026-07-10
						Actual		
133		Technical Expert(s) to support the validation of the ECOWAS Common Trade Policy (CTP)	PP-CS-2025-IN-133	CS	STC	Plan	2026/02/01	2026/03/01
						Actual		
134		Technical Expert(s) to support the Coordination of Trade Policy Reviews in Member States	PP-CS-2025-IN-134	CS	STC	Plan	2026/04/01	2026/06/01
						Actual		
135		Technical Expert(s) to support the Maintenance of TIS and Workshop on Trade Information Portal	PP-CS-2025-IN-135	CS	STC	Plan	2026/04/01	2026/06/01
						Actual		
136		Technical Expert(s) to support the Popularization/ Stakeholder engagement of AfCFTA	PP-CS-2025-IN-136	CS	STC	Plan	2026/04/01	2026/09/01
						Actual		
137		Technical Expert(s) to support the Experts meeting on the formulation of ECOWAS Trade in Services Policy	PP-CS-2025-IN-137	CS	STC	Plan	2026/04/01	2026/06/01
						Actual		

138		Technical Expert(s) to support the Coordination and implementation of FTAs/PTAs	PP-CS-2025-IN-138	CS	STC	Plan	2026/04/01	2026/06/01	
139		Technical Expert(s) to support the Formulation of Simplified Trade Regime	PP-CS-2025-IN-139	CS	STC	Plan	2026/04/01	2026/06/01	
140		Technical Expert(s) to support the Support to Member States on ICBT data collection pilot exercises	PP-CS-2025-IN-140	CS	STC	Plan	2026/02/01	2026/04/01	
141	TRADE	Technical Expert(s) to support the Annual Regional Meeting on ITRSP	PP-CS-2025-IN-141	CS	STC	Plan	2026/04/01	2026/06/01	
142		Technical Expert(s) to provide Assistance to Member States in implementation of WTO TFA provisions	PP-CS-2025-IN-142	CS	STC	Plan	2026/04/01	2026/06/01	
143		Technical Expert(s) to support the Implementation of the ECOWAS Trade Obstacles' Alert Mechanism (TOAM)	PP-CS-2025-IN-143	CS	STC	Plan	2026/04/01	2026/06/01	
144		Technical Expert(s) to support the Regional E-Commerce meeting + eTrade for Women Workshop	PP-CS-2025-IN-144	CS	STC	Plan	2026/02/01	2026/03/01	
145		Technical Expert(s) to support the Interventions on the 3rd Party Market Access Opportunities	PP-CS-2025-IN-145	CS	STC	Plan	2026/04/01	2026/07/01	
146		Technical Expert(s) to support the Annual meeting of Trade and Gender	PP-CS-2025-IN-146	CS	STC	Plan	2026/07/01	2026/09/01	
147		Technical Expert(s) to support Women Economic Empowerment	PP-CS-2025-IN-147	CS	STC	Plan	2026/04/01	2026/06/01	
148		Technical Expert(s) to support the Establishment and operationalization of Border Information Centers	PP-CS-2025-IN-148	CS	ICS	Plan	2026/04/01	2026/06/01	
149		Technical Expert(s) to support the Organization of ECOWAS Trade Fair, Event Management and Media & Logistics	PP-CS-2025-IN-149	CS	DC	Plan	2026/04/01	2026/07/01	
150		C410204	Selection of 12 National Resource Persons/Consultant for ECOWAS Regional Economic Outlook (EREO) 2026	PP-CS-2025-IN-150	CS	STC	Plan	2026-01-05	2026-12-15
151		C410204	Selection of 01 Regional Resource Persons/Consultant for Chapter 3 of ECOWAS Regional Economic Outlook (EREO) 2026	PP-CS-2025-IN-151	CS	STC	Plan	2026-01-06	2026-12-15
152		C410204	Selection of 03 Resource Persons/Consultant for Editing, Typsetting and formatting ECOWAS Regional Economic Outlook (EREO) 2026	PP-CS-2025-IN-152	CS	STC	Plan	2026-01-06	2026-12-15
153		C410204	Selection of 3 Resource Persons/Consultant for the translation of documents to three official languages ECOWAS Regional Economic Outlook (EREO) 2026	PP-CS-2025-IN-153	CS	STC	Plan	2026-01-07	2026-12-15
154		C410203	Selection of 2 Resource Persons/Consultant for capacity building on STATA for community levy	PP-CS-2025-IN-154	CS	STC	Plan	2026-01-07	2026-12-15
155	C410201	Selection of 03 National Resource Persons/Consultant by each ECOWAS Member State for the country sector statistics data collection exercise	PP-CS-2025-IN-155	CS	STC	Plan	2026-02-02	2026-06-30	
156	C410201	Selection of 12 National Resource Persons/Consultant in the implementation of the Common regional frameworks for macroeconomic statistics adopted by CM related to the review of Economic, Financial, Monetary and Social Statistics Database (ECOBASE)	PP-CS-2025-IN-156	CS	STC	Plan	2026-02-02	2026-12-15	
147	11080307	Selection of Resource Person:Heads of National Boundary Commissions	PP-CS-2025-IN-157	CS	STC	Plan	2026-03-01	2026-03-31	

158	11080302	Meeting Selection of Resource Person:Harmonization of ECO-License	PP-CS-2025-IN-158	CS	STC	Actual 2026-03-01	2026-03-31
159	11080302	Selection of Resource Person:Experts and Ministerial Meeting on ECOVISA (Abuja)	PP-CS-2025-IN-159	CS	STC	Actual 2026-04-01	2026-05-01
160	11080302	Selection of Resource Person:10th Annual Heads of Immigration Meeting	PP-CS-2025-IN-160	CS	STC	Actual 2026-04-01	2026-05-01
161	11080303	Selection of Resource Person:Annual Regional Stakeholders Mtg on ECBCP (ABUJA)	PP-CS-2025-IN-161	CS	STC	Actual 2026-05-01	2026-05-31
162	11080303	Selection of Resource Person:Donors Roundtable on ECOWAS CBC Programme (ABUJA)	PP-CS-2025-IN-162	CS	STC	Actual 2026-05-01	2026-05-31
163	11080303	Selection of Resource Person:ECOWAS CBC Zonal Coordination (Virtual)	PP-CS-2025-IN-163	CS	STC	Actual 2026-06-01	2026-07-01
164	AECID CONTRIBUTION TO ISE II	Training NDICI	PP-CS-2025-IN-164	CS	CQS	Actual 2026-03-01	2026-05-30
165	AECID CONTRIBUTION TO ISE II	Training for the Operationalization and Maintenance of the Aid Management Platform (AMP)	PP-CS-2025-IN-165	CS	CQS	Actual 2026-06-01	2026-08-30
166	C370203	CONSULTANCY TO DEVELOP SECOND REPORT OF THE ECOWAS CHILD RIGHTS INFORMATION MANAGEMENT SYSTEM (ECRIMS) ON THE STATE	PP-CS-2025-IN-166	CS	STC	Actual 2026-03-01	2026-03-31
167	UNDP DRR GRANT No. 100121	PROJECT MANAGEMENT, PARTNER COORDINATION AND MOBILIZATION OF RESOURCES (UNDP/SIDA FUNDED) REMUNERATION OF PROJECT ASSISTANT	PP-CS-2025-IN-167	CS	ICS	Actual 2026-03-01	2026-05-10
168	EU-11th EDF DRR	ENGAGE EXPERTS THROUGH SECONDMENT TO SUPPORT THE OPERATIONALISATION OF THE ECOWAS DISASTER OPERATION CENTRE	PP-CS-2025-IN-168	CS	ICS	Actual 2026-03-01	2026-05-10
169	EU-11th EDF DRR	ENGAGE EXPERTS TO SUPPORT THE DEVELOPMENT OF A PLATFORM FOR DATA COLLECTION AND ANALYSIS TO OPERATIONALISE REGIONAL DISASTER AND HUMANITARIAN DASHBOARD	PP-CS-2025-IN-169	CS	ICS	Actual 2026-01-01	2026-03-12
170	C370242	CONSULTANCY FOR DEVELOPMENT OF ECOWAS COMMON ACTIONS AND CONTINGENCY PLAN ON STRANDED MIGRANTS, NIGERIA	PP-CS-2025-IN-170	CS	ICS	Actual 2026-02-01	2026-04-12
171	C370319	CONSULTANCY FOR THE DEVELOPMENT OF AN ENGAGEMENT STRATEGY ON DECENT WORK FOR PERSONS WITH DISABILITIES	PP-CS-2025-IN-171	CS	ICS	Actual 2026-04-01	2026-06-10
172	C370327	CONSULTANCY TO CONDUCT AN ASSESSMENT FOR THE DEVELOPMENT OF AN ECOWAS LABOUR MARKET AND MIGRATION INFORMATION	PP-CS-2025-IN-172	CS	ICS	Actual 2026-02-01	2026-04-12
173	11040201	Engagement of one Resource Person for DCP Upgrade and deployment of new version of ECODOCS and Enhanced use of MS 365	PP-CS-2025-IN-173	CS	STC	Actual 2026-02-01	2026-05-02
174	11040202	Engagement of two Resource Persons for AI & Power Automate Training Conference Management	PP-CS-2025-IN-174	CS	STC	Actual 2026-02-01	2026-05-02
175	11040203	Engagement of two Resource Persons for DCP Staff Retreat Seminar: 'Enhancing organisational effectiveness through the strategic		CS	STC	Actual 2026-02-01	2026-05-02

175	11040201	implementation of Standard Operating Procedures (SOPs) and the adoption of AI-supported planning tools	PP-CS-2025-IN-175	CS	STC	Actual		
176	11040202	Engagement of two Resource Persons for Integrating data management and calendar scheduling	PP-CS-2025-IN-176	CS	STC	Plan	2026-02-01	2026-05-02
177	11040202	Engagement of two Resource Persons for "Understanding the importance of quality assurance and evaluation in Conference Management"	PP-CS-2025-IN-177	CS	STC	Actual		
178	11040202	Engagement of one Resource Person for "Workshop on framework and process harmonisation of ECOWAS conference services in Institutions and Agencies"	PP-CS-2025-IN-178	CS	STC	Plan	2026-02-01	2026-05-02
179	11040202	Engagement of one Resource Person for "Capacity building in Conference and Event Management Technologies"	PP-CS-2025-IN-179	CS	STC	Actual		
180	11040202	Engagement of one Resource Person for "Sustainability in Conference Planning and Execution "	PP-CS-2025-IN-180	CS	STC	Plan	2026-02-01	2026-05-02
181	11040204	Engagement of one Resource Person for Development of an Automated Translation and Interpretation Workflow Management System (Termbase creation)	PP-CS-2025-IN-181	CS	STC	Plan	2026-02-01	2026-05-02
182	11040204	Engagement of two Resource Persons for Quarterly Glossary Validation Sessions	PP-CS-2025-IN-182	CS	STC	Actual		
183	11040204	Engagement of two Resource Persons for Launch of Electronic 3-language Glossary: 1. Terminologist; 1 CMS Developer	PP-CS-2025-IN-183	CS	STC	Plan	2026-02-01	2026-05-02
184	11040204	Engagement of one Resource Person for Targeted capacity building/upskilling for Language Staff: <i>Training on self-revision techniques</i> 1. <i>Translator</i>	PP-CS-2025-IN-184	CS	STC	Plan	2026-02-01	2026-05-02
185	11040204	Engagement of one Resource Person for Targeted capacity building/upskilling for Language Staff: <i>Interpreter Training on B language upskilling and Consecutive interpretation refresher.</i> 2.	PP-CS-2025-IN-185	CS	STC	Actual		
186	11040204	Engagement of three Resource Persons for Capacity Building for Community Staff Interpreter and Translator Trainers under PAMCIT Programme	PP-CS-2025-IN-186	CS	STC	Plan	2026-02-01	2026-05-02
187	11040204	Engagement of three Resource Persons for Roll out of DCP's Specialised Training for Interpreters and Translators (STIT) & Testing of Freelancers	PP-CS-2025-IN-187	CS	STC	Actual		

Conference and Protocol

211	631300	Selection of consultant (firm) for the Update and validate the study on gender inequalities in the ECOWAS region	PP-CS-2025-IN-211	CS	QCBS	Plan Actual	2026-02-09	2026-07-08
212	631300	Selection of a (Resource person) for the Organisation of the annual consultation to share experiences on gender and climate change	PP-CS-2025-IN-212	CS	STC	Plan Actual	2026-03-04	2026-03-24
213	631300	Selection of a (Resource person) for the implementation of national priorities on Women, Peace and Security.	PP-CS-2025-IN-213	CS	STC	Plan Actual	2026-04-04	2026-04-24
214	631300	Selection of a (Resource person) for the Organisation of ECOWAS regional consultation on political participation and leadership of women and young people in West Africa	PP-CS-2025-IN-214	CS	STC	Plan Actual	2026-02-06	2026-02-27
215	631300	Selection of 3 (Resource person) for the celebration of International Women's Day	PP-CS-2025-IN-215	CS	STC	Plan Actual	2026-03-02	2026-03-23
216	631300	Selection of a (Resource person) for the interactive session with the Ministers of Gender of ECOWAS MS of the 70th CSW and an exhibition on gender achievements.	PP-CS-2025-IN-216	CS	STC	Plan Actual	2026-03-02	2026-03-23
217	631300	Selection of a (Resource person) for the organisation of the Regional Fortnight for Small-Scale Cross-Border Trade	PP-CS-2025-IN-217	CS	STC	Plan Actual	2026-06-15	2026-07-15
218	631300	Selection of consultant (firm) for the ECOWAS Contribution to the implementation of the 50 Million African Women Speak Platform Project (50MAWSP)	PP-CS-2025-IN-218	CS	QCBS	Plan Actual	2026-02-09	2026-07-08
219	631300	Selection of a (Resource person) for the organisation of the workshop to review data from the ECOWAS Gender Observatory (ECOGO)	PP-CS-2025-IN-219	CS	STC	Plan Actual	2026-11-02	2026-11-23
220	11110002	Contract renewal for a Monitoring-Evaluation Assistant for EGDC	PP-CS-2025-IN-220	CS	ICS	Plan Actual	2026-07-31	2026-10-31
221	11110002	Contract renewal for an accounting assistant for EGDC	PP-CS-2025-IN-221	CS	ICS	Plan Actual	2026-07-31	2026-10-31
222	11110002	Contract renewal for a Procurement Assistant for EGDC	PP-CS-2025-IN-222	CS	ICS	Plan Actual	2026-07-31	2026-10-31
223	11110002	Contract renewal for an Administration Assistant for EGDC	PP-CS-2025-IN-223	CS	ICS	Plan Actual	2026-07-31	2026-10-31
224	11110002	Contract renewal for an IT Assistant for EGDC	PP-CS-2025-IN-224	CS	ICS	Plan Actual	2026-07-31	2026-10-31
225	11110002	Contract renewal for a Front Office Assistant for EGDC	PP-CS-2025-IN-225	CS	ICS	Plan Actual	2026-07-31	2026-10-31
226	11110002	Contract renewal for an Human Resources Assistant for EGDC	PP-CS-2025-IN-226	CS	ICS	Plan Actual	2026-07-31	2026-10-31
227	11110002	Selection of an Individual Consultant for the Maintenance and operationalization of the ECOWAS Gender Observatory ecosystem	PP-CS-2025-IN-227	CS	ICS	Plan Actual	2026-02-02	2026-04-30

228
229
230
231
232
233
234
235
236
237
238
239
240
241
242
243

EGDC

GC 37334	Selection of Individual Consultant for the Revamping, the deployment and operationalization of the EGDC digital and IT ecosystem	PP-CS-2025-IN-228	CS	ICS	Plan	2026-03-02	2026-05-11
11110002	Selection of an Administration and logistique Assistant for EGDC	PP-CS-2025-IN-229	CS	ICS	Actual	2026-02-02	2026-04-13
11110002	Selection of a Francophone Programs Assistant for EGDC	PP-CS-2025-IN-230	CS	ICS	Plan	2026-02-02	2026-04-13
11110002	Selection for an IT Network Assistant for EGDC	PP-CS-2025-IN-231	CS	ICS	Actual	2026-02-02	2026-04-13
Grant Cooperation Espagnole (100156)	Contract renewal for an Accountant Assistant for the Spanish Cooperation Institutional Support Project	PP-CS-2025-IN-232	CS	ICS	Plan	2026-02-02	2026-03-04
Grant Cooperation Espagnole (100156)	Contract renewal for an economic empowerment and capacity building program assistant: Institutional Support Project, Spanish Cooperation	PP-CS-2025-IN-233	CS	ICS	Actual	2026-02-02	2026-03-04
Grant Cooperation Espagnole (100156)	Contract renewal for a Gender and Civil Society Program Assistant: Institutional Support Project, Spanish Cooperation	PP-CS-2025-IN-234	CS	ICS	Plan	2026-02-02	2026-03-04
Grant Cooperation Espagnole (100156)	Contract renewal for an IT assistant: Institutional Support Project, Spanish Cooperation	PP-CS-2025-IN-235	CS	ICS	Actual	2026-02-02	2026-03-04
Grant Cooperation Espagnole (100156)	Contract renewal for a Monitoring and Evaluation Assistant: Institutional Support Project, Spanish Cooperation	PP-CS-2025-IN-236	CS	ICS	Plan	2026-02-02	2026-03-04
Grant Cooperation Espagnole (100156)	Contract renewal for an Administrative Assistant: Institutional Support Project, Spanish Cooperation	PP-CS-2025-IN-237	CS	ICS	Actual	2026-02-02	2026-03-04
Grant Cooperation Espagnole (100156)	Selection of a (Resource person) for Annual Information and knowledge sharing Workshop with EGDC Focal Points in Member States	PP-CS-2025-IN-238	CS	STC	Plan	2026-02-06	2026-02-27
Grant Cooperation Espagnole (100156)	Selection of a (Resource person) for the high level interactive session with ECOWAS Gender Ministers on the sidelines of CSW 70	PP-CS-2025-IN-239	CS	STC	Actual	2026-03-02	2026-03-23
Grant Cooperation Espagnole (100156)	Selection of a (Resource person) for the Organisation of ECOWAS regional consultation on political participation and leadership of women and young people in West Africa	PP-CS-2025-IN-240	CS	STC	Plan	2026-02-06	2026-02-27
Grant Cooperation Espagnole (100156)	Selection of a (Resource person) for Activity to update the baseline study on gender inequalities	PP-CS-2025-IN-241	CS	STC	Actual	2026-02-09	2026-07-08
Grant Cooperation Espagnole (100156)	Selection of a (Resource person) for EGDC Staff Strategic Retreat	PP-CS-2025-IN-242	CS	STC	Plan	2026-04-06	2026-04-27
Grant Cooperation	Selection of a (Resource person) for Revitalization of the EGDC	PP-CS-2025-IN-243	CS	STC	Actual	2026-10-05	2026-10-30

272	621001 & 623001	Selection of consultant to review the Water Resources Policy - PREAO	PP-CS-2025-IN-272	CS	#REF!	Actual	2026-02-15	2026-05-16
273	623001 & 623002	selection of consultant to ensure implementation of the Service Agreement with WAEMU – Pillar 4/DREVE	PP-CS-2025-IN-273	CS	#REF!	Plan	2026-02-15	2026-05-16
274	621001	selection of translators/ Ensure implementation of the Service Agreement with WAEMU – Pillar 4/DREVE	PP-CS-2025-IN-274	CS	#REF!	Actual	2026-02-15	2026-04-26
275	623001 & 623002	Selection of consultant to organize two major events in the water sector in West Africa (FREAO, CRIEAO)	PP-CS-2025-IN-275	CS	#REF!	Plan	2026-04-15	2026-07-14
276	623001 & 623002	Selection of consultant to Identify and capitalize on successful experiences in the use of economic instruments in the water sector	PP-CS-2025-IN-276	CS	#REF!	Actual	2026-06-15	2026-08-24
277	623001 & 623002	Selection of consultant to Develop a Regional Directive on the implementation of the User/Polluter Pays Principles	PP-CS-2025-IN-277	CS	#REF!	Plan	2026-02-15	2026-04-26
278	621001 & 623001 & 623002	Selection of consultant /Sign a Partnership Agreement with the Network of Centers of Excellence on Water in West Africa	PP-CS-2025-IN-278	CS	#REF!	Actual	2026-03-15	2026-05-24
279	623001	Selection of consultant for ensuring the functioning of PFCM/IWRM-WA bodies	PP-CS-2025-IN-279	CS	#REF!	Plan	2026-03-15	2026-05-24
280	623001 & 623002	Selection of consultant to support the creation of National Water Funds financed by user/polluter fees in member states.	PP-CS-2025-IN-280	CS	#REF!	Actual	2026-04-15	2026-06-24
281	653001	Provision to the Directorate of Hydraulics for monitoring and control of works /COTE D'IVOIRE.	PP-CS-2025-IN-281	CS	DC	Plan	2026-03-15	2027-02-08
282	653001	Provision to the Directorate of Hydraulics for monitoring and control of works /GUINEA.	PP-CS-2025-IN-282	CS	DC	Actual	2026-03-15	2027-02-08
283	653001	Provision to the Directorate of Hydraulics for monitoring and control of works /GUINEA BISSAU.	PP-CS-2025-IN-283	CS	DC	Plan	2026-03-15	2027-02-08
284	653001	Provision to the Directorate of Hydraulics for monitoring and control of works /LIBERIA.	PP-CS-2025-IN-284	CS	DC	Actual	2026-03-15	2027-02-08
285	653001	Provision to the Directorate of Hydraulics for monitoring and control of	PP-CS-2025-IN-285	CS	DC	Plan	2026-03-15	2027-02-08

WRMC

286	653001	works/ NIGERIA.	Provision to the Directorate of Hydraulics for monitoring and control of works / SIERRA LEONE.	PP-CS-2025-IN-286	CS	DC	Actual	2026-03-15	2027-02-08
287	621001		Renewal of 3 consultant contracts for the Special Water Project	PP-CS-2025-IN-287	CS	DC	Plan	2026-02-15	2026-03-17
288	UNIDO-E10003628001		Recruitment of consultants for the development of e-mobility policy, strategies and action plans	PP-CS-2025-IN-288	CS	ICS	Plan	2026-02-15	2026-04-26
289	UNIDO-E10012606001		Recruitment for the EELA regional project assistant	PP-CS-2025-IN-289	CS	ICS	Actual	2026-03-15	2026-05-24
290	UNIDO-E10012606001		Recruitment for the EELA regional project coordinator	PP-CS-2025-IN-290	CS	ICS	Plan	2026-02-15	2026-04-26
291	UNIDO-E10012606001		Consultancy services to support the ECOWAS appliances registration platform and labels	PP-CS-2025-IN-291	CS	CQS	Plan	2026-03-15	2026-06-13
292			Consultancy services for ECOWAS Energy Efficiency Investment Framework and Master Plan of Pipeline Projects	PP-CS-2025-IN-292	CS	CQS	Plan	Apr. 2026	Jun. 2026
293	WAREP 2026		National Training of Developers/Designers/Promoters of Clean Mini-Grids	PP-CS-2025-IN-293	CS	CQS	Plan	2026-03-15	2026-06-13
294	WAREP 2026		Recruitment of individual consultant for Project Completion Report	PP-CS-2025-IN-294	CS	ICS	Plan	2026-03-15	2026-05-24
295	ReTAPS 2026		Recruitment of individual consultant for Mid-Term Evaluation	PP-CS-2025-IN-295	CS	STC	Plan	2026-03-15	2026-06-13
296	ReTAPS 2026		Project Financial Management Audit - Hiring Individual Consultant Auditor	PP-CS-2025-IN-296	CS	ICS	Plan	2026-03-15	2026-05-24
297	ReTAPS 2026		Eighteen (18) preparatory studies and technical assistance on decentralized energy projects in West Africa (3 per country for 6 countries in 2026)	PP-CS-2025-IN-297	CS	QCBS	Plan	2026-03-15	2026-07-13
298	ReTAPS 2026		Three (3) Consultancy services for national mini-grid strategies (One consulting firm for three in 2026)	PP-CS-2025-IN-298	CS	CQS	Plan	2026-03-15	2026-06-13
299	ReTAPS 2026		Three (3) Consultancy services for national mini-grid strategies (One consulting firm for three in 2026)	PP-CS-2025-IN-299	CS	CQS	Plan	2026-03-15	2026-06-13

313	CL-ADMIN 2026	Selection Service Provider - Insurance of Assests (HQ Office)	PP-CS-2025-IN-313	CS	STC	Plan	2026-03-15	2026-06-13
						Actual		
314	ReCCAWA 2026	Recruitment of Clean Cooking Expert	PP-CS-2025-IN-314	CS	ICS	Plan	2026-03-15	2026-06-13
						Actual		
315	ReCCAWA 2026	Recruitment of Data Management Expert	PP-CS-2025-IN-315	CS	ICS	Plan	2026-03-15	2026-06-13
						Actual		
316	ReCCAWA 2026	Recruitment of Financial Officer	PP-CS-2025-IN-316	CS	ICS	Plan	2026-03-15	2026-06-13
						Actual		
317	ReCCAWA 2026	Recruitment of Procurement Officer	PP-CS-2025-IN-317	CS	ICS	Plan	2026-03-15	2026-06-13
						Actual		
318	ReCCAWA 2026	Recruitment of Learning and Knowledge and Gender advisor	PP-CS-2025-IN-318	CS	ICS	Plan	2026-03-15	2026-06-13
						Actual		
319	ReCCAWA 2026	Recruitment of Communication Web Assistant	PP-CS-2025-IN-319	CS	ICS	Plan	2026-03-15	2026-06-13
						Actual		
320	ReCCAWA 2026	Recruitment Resource Mobilisation Expert	PP-CS-2025-IN-320	CS	ICS	Plan	2026-03-15	2026-06-13
						Actual		
321	ReCCAWA 2026	Recruitment of Technical Standards and Labelling certification Expert	PP-CS-2025-IN-321	CS	ICS	Plan	2026-03-15	2026-06-13
						Actual		
TOTAL CONSULTANTS (FIRMS/INDIVIDUAL/SHORT TERMS)								

PROCUREMENT METHOD

DC: Direct Contracting (2 months)

LCS: Least Cost Selection (5 months)

STC: Short Term Consultant (1 month)

QCBS: Quality Cost Based Selection (5 months)

CQ: Consultant Qualification (3 months)

ICS: Individual Consultant Selection (3 months)

QBS: Quality Based Selection (4 months)