

ECOWAS PARLIAMENT PROCUREMENT PLAN (WORKS) FOR THE YEAR 2026

N	DIRECTORATE	Division	Description	Reference No.	Procurement Category	Procurement Method	Plan vs Real	Start Date	End Date
1	ADMINISTRATION AND FINANCE	Infrastructure	Creation of Pavement Car Park and Erection of Car Port with Lighting	PP-WKS-2026-001	WORKS	LCB	Plan	2026-03-15	2026-06-30
							Actual		
2			Fabrication and Replacement of Two (02) Faulty Iron Gates	PP-WKS-2026-002	WORKS	RFQ	Plan	2026-03-30	2026-06-30
							Actual		
3			Installation of Upgraded Safety Bollards at Two (2) Locations	PP-WKS-2026-003	WORKS	RFQ	Plan	2026-03-15	2026-06-30
							Actual		